



Amendment 2 to SMA Grant G1200039
between the
State of Washington Department of Ecology and the
CITY OF PROSSER

Project: Comprehensive Shoreline Master Program Update

Purpose: In accordance with the original agreement, this grant is amended to extend the end date of the grant; shifts funds between tasks to align with expenditures to-date; and adds the term "W" to the General Terms and Conditions.

1. This amendment is effective as of July 1, 2014.
2. The end date of the grant is changed from June 30, 2014 to December 31, 2014.
3. The total project cost remains unchanged at \$118,273.60 in accordance with the budget matrix on page 2.
4. The term *Funding Availability* is hereby added to the General Terms and Conditions of this agreement as follows:

W. FUNDING AVAILABILITY

The DEPARTMENT'S ability to make payments is contingent on availability of funding. In the event funding from state, federal, or other sources is withdrawn, reduced, or limited in any way after the effective date and prior to the completion or expiration date of this agreement, the DEPARTMENT, at its sole discretion, may elect to terminate the agreement, in whole or part, or renegotiate the agreement, subject to new funding limitations or conditions. The DEPARTMENT may also elect to suspend performance of the agreement until the DEPARTMENT determines the funding insufficiency is resolved. The DEPARTMENT may exercise any of these options with no notification restrictions.

Except as expressly provided by this amendment all other terms and conditions of the original agreement remain in full force and effect.

In Witness Whereof, the parties sign this agreement.

Washington State Department of Ecology

Gordon White 10/20/14
Gordon White, Program Manager Date
Shorelands and Environmental Assistance Program

City of Prosser

Paul Warden 10/17/2014
Signature, Authorized Official Date
Paul Warden, Mayor
Print Name and Title of Authorized Official

Amendment 2 to SMP Grant Agreement G1200039 between
Washington State Department of Ecology and the City of Prosser

Budget Redistribution and Revised Deliverable for Task 5

Task	Amd 1 Budget Years 1 & 2 11-13 Bien	Amd 1 Budget Year 3 13-15 Bien	Amd 2 Budget Shift Year 3 13-15 Bien	Amd 2 Revised Budget Year 3 13-15 Bien	Amd 2 Revised Budget Years 1-3 Total Project	Amd 1 Revised Deliverable Due Date
A. Project Coordination	\$ 4,876.49	\$ 2,500.00	\$ 2,200.00	\$ 4,700.00	\$ 7,376.49	
B. Contracted Services	\$ -	\$ -	\$ -	\$ -	\$ -	
C. Implement Public Participation Plan	\$ -	\$ 2,000.00	\$ (2,000.00)	\$ -	\$ 2,000.00	
Phased Work:			\$ -			
1. Preliminary Assmt./Pub. Participation	\$ 6,850.57	\$ -	\$ 3,787.39	\$ 3,787.39	\$ 6,850.57	
2. Shorelines Inv., Analysis & Character	\$ 41,795.29	\$ -	\$ 127.50	\$ 127.50	\$ 41,795.29	
3. Complete Draft SMP and Cum. Imp.	\$ 35,301.25	\$ 10,000.00	\$ (8,465.91)	\$ 1,534.09	\$ 45,301.25	
4. Restoration Planning / Revisit Ph 3	\$ 4,450.00	\$ 7,000.00	\$ (6,808.75)	\$ 191.25	\$ 11,450.00	
5. Local Adoption Process	\$ -	\$ 3,500.00	\$ 11,159.77	\$ 14,659.77	\$ 3,500.00	6/30/2015
	\$ 93,273.60	\$ 25,000.00	\$ -	\$ 25,000.00	\$ 118,273.60	